## City of Los Angeles Deferred Compensation Plan Proposed Portfolio Structure Implementation Timeline

Responsible Party		2011												12				
	Activity	Jul	Au	g Sep	t Oct	Nov	Dec	Jan	Feb	Mar	Apr	Мау	Jun	Jul	Aug	Sep	Oct	Nov Dec
	Investment Manager RFP development and dissemination																	
Mercer	Complete Draft RFP Development																	
Board	Approval of RFPs by Board																	
Mercer/Staff	Release RFPs																	
Investment Managers	Allowance for RFP response time																	
	Custodian RFP development and dissemination																	
Mercer	Complete Draft RFP Development																	
Board	Approval of RFPs by Board																	
Mercer/Staff	Release RFPs																	
Custodians	Allowance for RFP response time																	
	Review & Evaluation of Investment Manager RFP responses																	
Staff	General Contracting Requirements Review																	
Mercer	Review/score RFP responses																	
Mercer	Search report: 3-6 candidates per search																	
Mercer/Staff	Staff review and revision of search reports																	
	Review & Evaluation of Custodian RFP responses								<b>2</b>		<b>X</b>	<u> </u>	S					
Staff	General Contracting Requirements Review																	
Mercer	Review/score RFP responses																	
Mercer	Search Report																	
Mercer/Staff	Staff review and revision of search reports																	
	Decision Process																	
Board	Board discussion & approval																	
Staff/Mercer	Implementation Begin contracting																	
Staff/ Mercer	Notification to Great West regarding changes																	
Staff/ Great West	Final participant communications																	
Staff/ Mercer/ Great West	Transition implemented																	